
 

 

DATE: October 3, 2016 

 

TO: Mayor, City Council, City Manager 

 

FROM: Bob Simons, Civil Engineer 

Jen Desrude, Civil Engineer 

 

RE: Pavement Management Program (PMP) assessment update 

2016-101 PMP Reconstruction Project 

  

 

 

 

2016-101 PMP Assessment Schedule 

The final assessment amounts for the 2016-101 PMP Street Improvement Project are complete 

and the assessment schedule is given below: 

 

Mailed final assessment notice to property owners  Week of September 12, 2016 

Assessment Informational Meeting    September 26, 2016 

City Council public hearing to order assessments  October 3, 2016 

 

The final assessment estimate is calculated using the current cost of the project with the 

remaining cost added in based on the bid prices of the work remaining to be completed.  The 

current status of the project allows for an accurate final assessment estimate to be determined 

using project bid items and prices.  Although not all streets will be completed prior to receipt of 

their final assessment notice, they will be completed prior to the due date for the assessment 

payments.  If the assessment were held until next year, all assessments would increase because 

they would have carrying costs added.     

 

2016-101 PMP Project Status 

The 2016-101 PMP Project is moving toward completion with only one site included in the 

assessment that will not be completed by the receipt of the final assessment amount, but is 

scheduled to complete in October of 2016.  Due to the magnitude of PMP street reconstruction 

projects there is typically work remaining to complete in the Fall.  As you may recall, a similar 

memo was written last year regarding the work to be completed in the Fall of 2015 for the 2015-

101 PMP Project. 

   

The area remaining to complete this Fall includes the Washburn area.  The remainder of the sites 

are complete with only punch list items remaining.  Please see below for the anticipated schedule 

to complete the final area of the project.  
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  • Washburn area (Segments 10-19):  

o Queen Avenue, Russell Avenue, Sheridan Avenue from W 87 ½ Street to W 88th 

Street and W 87 ½ Street from Thomas Avenue to Russell Avenue:   

 The first layer of bituminous has been paved.   

 Boulevard restoration has started and paving of the final layer of 

bituminous will complete in October.  

o Thomas Avenue, Washburn Avenue, W 87th St, Vincent Avenue and W 87 ½ 

Street from Xerxes Avenue to Thomas Avenue:   

 Concrete installation is scheduled to complete by the end of the week of 

September 26.   

 Paving of the first layer of bituminous is scheduled to start late in the week 

of September 26 and complete the week of October 3.   

 Boulevard restoration and paving of the final layer of bituminous will 

complete in October.   

o Rain water gardens: 10 gardens are currently under construction and will be 

planted in early October.   

 

South Bay Drive Area 

The existing condition of the streets within this neighborhood prior to the 2016-101 PMP Project 

varied between the west half and the east half of the neighborhood, with the east half in 

noticeably better condition.  The west half of the neighborhood, which includes segments 2-4 in 

the agenda packet, was reconstructed as part of the 2016-101 PMP Project and the remainder of 

the neighborhood received a mill and overlay, also as part of the 2016-101 PMP Project.   

 

The original construction of the east half of the neighborhood, included some corrections to the 

existing soils which was evident when looking at the overall condition of the area prior to 

reconstruction.  The west half of the neighborhood was built in 1990 with the east half built in 

1993.  Since original construction the area had received 2 sealcoats prior to the 2016-101 PMP 

Project, with the most recent occurring in 2006. 

 

The Pavement Management Program is based on implementing the right maintenance technique 

at the right time to maintain our city streets in a cost effective manner.  After further review of 

the street conditions in the area prior to ordering the streets for reconstruction, staff determined 

that a full street reconstruction would not be the most cost effective maintenance technique to 

propose at this time for the east half of the neighborhood.  This would include South Bay Circle 

and a portion of South Bay Drive, which were at a PCI value of 60.  Therefore, the east half of 

the neighborhood received a mill and overlay with the 2016-101 PMP Project, which did not 

involve a direct assessment to the adjacent property owners.   

 

This information has been included as a reminder in advance of any possible questions that may 

arise at the public hearing to order the assessments.        


